

**RESOLUTION OF THE MAYOR AND BOROUGH COUNCIL
OF THE BOROUGH OF MOUNT ARLINGTON, IN THE COUNTY OF
MORRIS, NEW JERSEY, APPROVING CHANGE ORDER #2 FOR THE
2016 ROAD RESTORATION PROJECT**

WHEREAS, the Borough Engineer has recommended the execution of a change order increasing in the aggregate the amount of the contract by \$44,546.90; and

WHEREAS, the Local Public Contracts law permits change orders which do not exceed 20% of the original contract amount, which was \$523,040.30; and

WHEREAS, the Chief Financial Officer has certified that funds are available.

NOW, THEREFORE, BE IT RESOLVED, by the Mayor and Borough Council of the Borough of Mount Arlington, County of Morris, State of New Jersey, that the annexed Change Order #2 for the 2016 Road Restoration Project contract with Intercounty Paving Associates, LLC is approved and that the Mayor is authorized to execute the same.

This Resolution shall take effect immediately.

I HEREBY CERTIFY this to be a true and correct Resolution of the Mayor and Borough Council of the Borough of Mount Arlington, and adopted on November 1, 2016.



Linda DeSantis, RMC
Borough Clerk



35 Sparta Avenue
 Sparta, New Jersey 07871
 Phone (973) 300-9003
 Fax (973) 300-4003
 www.cppsc.com

October 18, 2016

Carolyn Rinaldi
 Borough Administrator
 Borough of Mount Arlington
 419 Howard Boulevard
 Mt. Arlington, New Jersey 07856

Re: Payment Application #2
 2016 Roads Restoration Project
 Mt. Arlington, Morris County, New Jersey

CP Project No: 576.041

Dear Ms. Rinaldi:

With the work completed by Intercounty Paving Assoc., LLC for the work performed to date, we are submitting Pay Application #2.

The payment application is for a total of \$379,354.43. We believe the work completed is consistent with this application for payment, therefore recommend full payment withholding 2% retainage.

Original Contract Amount.....	\$	523,040.30
Change Order 1.....	\$	43,500.00
Change Order 2.....	\$	44,546.90
Total Revised Contract Amount.....	\$	611,087.20

Payment Application 2.....	\$	379,354.43
Retainage (2%)	\$	7,587.09

Recommended Payment 2\$ 371,767.34

Remaining Contract Amount\$ 6,399.86

Attached please find the invoice from Intercounty Paving Assoc., LLC, the certified Current Estimate, and the Certificate for Payment.



Please advise if additional information is required.

Sincerely,

CP Engineers, LLC

A handwritten signature in black ink, appearing to read 'James Landry'.

James Landry, P.E.
Senior Project Manager

CC: Stan Puszcz, P.E., CP Engineers, via email
Matthew O'Donnell, Esq., O'Donnell McCord, PC, via email
Elizabeth Valandingham, Esq., O'Donnell McCord, PC, via email

Encl:

m:\clients\mt. arlington\576.041 road rehabilitation\construction\payment applications\10-18-16 roads pay application 2.docx